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ESTIMATE RUN 05/09/2019

ESTIMATE SUMMARY 15:19:19

CONTID: C22227         ESTIMATE NO: 0004 FINL 2005

PCN: 22227-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AND COUNTY ROAD 22 AT FORT MORGAN MP 83.702 PERCENT TIME:

PROJECT NO: NHPP0761-230                  

I-76: REPAIR DAMAGED MSE WALL

NAME OF ROAD: 0200

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 233,533.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 222,460.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,336.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

93.12%

16,075.00

0.00

0.00

3,336.90

$

$

$

$

217,458.00

0.00

217,458.00

0.00

217,458.00

0.00

0.00

217,458.00

0.00

AMOUNT DUE 217,458.00 3,336.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,336.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

MORGAN  

25.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/15/2018

10/15/2018

02/07/2019

02/07/2019

05/09/2019

06/14/2018

07/16/2018

08/02/2018

10/15/2018
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PCN: 22227-BID    ESTIMATE RUN 05/09/2019

PROJECT: NHPP0761-230                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0010 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.50000

0015 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0020 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

330.0010.000

0.00

10.000

HOUR

33.00000

0025 *Seeding (Native) 0.070

0.000

212-00006  
 

1,750.000.070

0.00

0.700

ACRE

25,000.00000

0030 *Soil Conditioning 0.070

0.000

212-00032  
 

1,750.000.070

0.00

0.070

ACRE

25,000.00000

0035 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

338.000

0.000

216-00201  
 

2,197.00338.000

0.00

388.000

SY  

6.50000

0040 *Mobilization 1.000

0.000

626-00000  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0045 *Traffic Control Inspection 23.000

0.000

630-00007  
 

4,025.0023.000

0.00

23.000

DAY 

175.00000

0050 *Traffic Control Management 23.000

0.000

630-00012  
 

16,675.0023.000

0.00

23.000

DAY 

725.00000

0055 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

120.002.000

0.00

2.000

EACH

60.00000
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PCN: 22227-BID    ESTIMATE RUN 05/09/2019

PROJECT: NHPP0761-230                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:19

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

340.004.000

0.00

4.000

EACH

85.00000

0065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 43,187.000.0059,262.00CURRENT AMT0200 $ $ $

CAT NO0300 Wall C-22-A 

0075 Gutter Type 2 (Special) 250.000

0.000

609-24000  
 

7,000.00250.000

0.00

250.000

LF  

28.00000

CAT 7,000.000.007,000.00CURRENT AMT0300 $ $ $

CAT NO0301 Wall C-22-C 

0080 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

23,500.001.000

0.00

1.000

L S 

23,500.00000

0085 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

1,250.00000

0090 *Structural Concrete Stain 361.000

0.000

601-40400  
 

23,465.00361.000

0.00

361.000

SY  

65.00000

0095 Gutter Type 2 (Special) 247.000

0.000

609-24000  
 

6,916.00247.000

0.00

247.000

LF  

28.00000

0105 *Shotcrete 394.000

0.000

641-10000  
 

112,290.00394.000

0.00

394.000

SY  

285.00000

CAT 166,171.000.00166,171.00CURRENT AMT0301 $ $ $
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PCN: 22227-BID    ESTIMATE RUN 05/09/2019

PROJECT: NHPP0761-230                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:19:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 Sanitary Facility 1.000

0.000

620-00020  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

CAT 1,100.000.001,100.00CURRENT AMT0400 $ $ $

$ 217,458.000.00$233,533.00$CURRENT AMTPROJECT TOTAL


